COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/24/2005

ESTIMATE SUMMARY 10:38:21
CONTID: C13961 ESTIMATE NO: 0004 PROG SPEC YR:2002
PCN: 13961-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 113.0 DAYS TIME ALLOW: 5/1/200¢ FIXED COMPLETION DAT
US 6 Clear Cr & Elk Cr PERCENT TIME: 44.84 ORIG TIME ALLOW: 10/12/2( FIXED COMPLETION DAT
PROJECT NO: BR 0061-073
US 6 Clear Cr & Elk Cr
NAME OF ROAD: 006
PROJECT COUNTIES: JEFFERSON, REGION 1
CONTRACTOR:
EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 01/24/2005 DATE TIME STARTED 08/23/2004
ONE PLAIN VIEW RD DATE LET 07/15/2004 DATE WORK BEGAN
DATE AWARDED 07/29/2004 DATE TIME STOPPED 12/13/2004
DATE CONTRACT EXECUTED 08/10/2004 DATE ACCEPTED 12/13/2004
PLAIN WI 53577 608/546-2311 DATE NOTICE TO PROCEED 08/23/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,399,775.40 PARTICIPATING $ 2,399,775.39 S 73,416.35
AWARD PROJECT AMT: $  2,080,457.61 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 2,399,775.39 73,416.35
FUNDS AVAILABLE: $ 0.01 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,399,775.39 73,416.35
TOTAL CLAIMS: $ 0.00 RETATNAGE -12,954.90 15,857.90
SECURITIES ENCUMBERED 12,954.90 -15,857.90
NET EARNINGS 2,399,775.39 73,416.35
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,399,775.39 73,416.35
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 73,416.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13961-BID ESTIMATE RUN 01/24/2005
PROJECT: BR 0061-073 ESTIMATE NO: 0004 10:38:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 537.000 537.000
Sy 0.000 0.00
4.07000 537.000 2,185.59
0010 202-00250 *REMOVAL OF PAVEMENT MARKING 0.000 0.000
SF 0.000 0.00
1.51000 0.000 0.00
0015 202-00810  REMOVAL OF GROUND SIGN 2.000 1.000
EACH 1.000 100.65
100.65000 2.000 201.30
0020 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,089.000 1,089.000
LF 0.000 0.00
5.33000 1,089.000 5,804.37
0025 202-01300 *REMOVAL OF END ANCHORAGE 3.000 3.000
EACH 0.000 0.00
125.81000 3.000 377.43
0030 208-00020 SILT FENCE 101.000 101.000
LF 0.000 0.00
19.80000 101.000 1,999.80
0035 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000
LS 0.000 0.00
2,516.29000 1.000 2,516.29
0040 250-00110 *HEALTH AND SAFETY OFFICER 0.000 0.000
HOUR 0.000 0.00
60.39000 0.000 0.00
0045 250-00120 *MATERIAL SAMPLING AND DELIVERY 0.000 0.000
EACH 0.000 0.00
65.42000 0.000 0.00
0050 250-00210 *SOLID WASTE DISPOSAL 0.000 0.000
cy 0.000 0.00
261.69000 0.000 0.00
0055 250-00220 *HAZARDOUS WASTE DISPOSAL 0.000 0.000
cy 0.000 0.00

301.95000 0.000 0.00
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PCN: 13961-BID ESTIMATE RUN 01/24/2005
PROJECT: BR 0061-073 ESTIMATE NO: 0004 10:38:21

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 43.920 43.920
TON 0.000 0.00
388.08000 43.920 17,044.47
0065 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 0.000 0.000
TON 0.000 0.00
81.82000 0.000 0.00
0066 403-33871 HBP (GR S) (100) (PG 76-28) REPLACES LINE # 0065 58.590 58.590
TON 0.000 0.00
81.82000 58.590 4,793.83
0070 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 61.000 61.000
GAL 0.000 0.00
2.52000 61.000 153.72
0075 506-00212 RIPRAP (12 INCH) 0.000 0.000
cy 0.000 0.00
183.64000 0.000 0.00
0080 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 2.340 2.340
TON 0.000 0.00
373.11000 2.340 873.08
0085 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 661.000 661.000
LF 0.000 0.00
25.67000 661.000 16,967.87
0090 606-01370 *TRANSITION TYPE 3G 12.000 12.000
EACH 0.000 0.00
1,006.52000 12.000 12,078.24
0095 606-02005 *END ANCHORAGE (FLARED) 3.000 3.000
EACH 0.000 0.00
1,358.80000 3.000 4,076.40
0100 609-60011 *CURB TYPE 6 (SECTION M) 93.000 93.000
LF 0.000 0.00
13.88000 93.000 1,290.84
0105 612-00001 DELINEATOR (TYPE TI) 18.000 18.000
EACH 0.000 0.00
16.10000 18.000 289.80
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PCN: 13961-BID ESTIMATE RUN 01/24/2005
PROJECT: BR 0061-073 ESTIMATE NO: 0004 10:38:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 612-00003 DELINEATOR (TYPE III) 6.000 6.000
EACH 0.000 0.00
21.14000 6.000 126.84
0115 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 55.000 55.000
LF 0.000 0.00
15.10000 55.000 830.50
0120 614-00012 SIGN PANEL (CLASS ITI) 12.000 12.000
SF 0.000 0.00
20.13000 12.000 241.56
0125 614-01582 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 11.000 11.000
LF 0.000 0.00
30.20000 11.000 332.20
0130 614-80000 *FLASHING BEACON 1.000 1.000
EACH 0.000 0.00
2,616.94000 1.000 2,616.94
0135 615-00030 EMBANKMENT PROTECTOR TYPE 3 3.000 3.000
EACH 0.000 0.00
1,039.39000 3.000 3,118.17
0140 617-00012 12 INCH CULVERT PIPE 51.000 51.000
LF 0.000 0.00
30.82000 51.000 1,571.82
0145 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
12,078.20000 1.000 12,078.20
0150 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
91,921.83000 1.000 91,921.83
0155 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
LS 0.250 991.65
3,966.59000 1.000 3,966.59
0160 627-00005 *EPOXY PAVEMENT MARKING 14.000 14.000
GAL 0.000 0.00

100.65000 14.000 1,409.10
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PCN: 13961-BID ESTIMATE RUN 01/24/2005
PROJECT: BR 0061-073 ESTIMATE NO: 0004 10:38:21

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000 0.000
GAL 0.000 0.00
50.33000 0.000 0.00
0170 630-00000 *FLAGGING 745.000 697.500
HOUR 47.500 1,027.90
21.64000 745.000 16,121.80
0175 630-00007 *TRAFFIC CONTROL INSPECTION 25.000 25.000
DAY 0.000 0.00
125.81000 25.000 3,145.25
0180 630-00012 *TRAFFIC CONTROL MANAGEMENT 30.000 27.000
DAY 3.000 1,102.14
367.38000 30.000 11,021.40
0185 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000
EACH 4.000 805.20
201.30000 4.000 805.20
0190 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 20.000 18.000
EACH 2.000 402.60
201.30000 20.000 4,026.00
0195 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 12.600
EACH 1.400 35.22
25.16000 14.000 352.24
0200 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 65.000 60.300
EACH 4.700 236.55
50.33000 65.000 3,271.45
0205 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 5.400
EACH 0.600 30.20
50.33000 6.000 301.98
0210 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 890.000 771.750
SF 118.250 2,737.49
23.15000 890.000 20,603.50
0215 630-80359 PORTABLE MESSAGE SIGN PANEL 278.000 268.000
DAY 10.000 461.90
46.19000 278.000 12,840.82
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PCN: 13961-BID ESTIMATE RUN 01/24/2005
PROJECT: BR 0061-073 ESTIMATE NO: 0004 10:38:21

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 630-80360 *DRUM CHANNELIZING DEVICE 166.000 117.000
EACH 49.000 986.37
20.13000 166.000 3,341.58
0225 630-80380 *TRAFFIC CONE 60.000 41.400
EACH 18.600 187.30
10.07000 60.000 604.20
0230 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0240 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70034 F/A TIME INCENTIVE 106,000.000 106,000.000
FA 0.000 0.00
1.00000 106,000.000 106,000.00
0255 700-70380 F/A EROSION CONTROL 2,086.010 2,086.010
FA 0.000 0.00
1.00000 2,086.010 2,086.01
0620 700-70195 F/A UTIL AND MAINT OF FIELD FACIL MCR 004/CO 005 FA 4,020.810 0.000
POWER & REPAIR CYLINDER BREAK MACHINE
FA 4,020.810 4,020.81
1.00000 4,020.810 4,020.81
0630 625-00001 CONST SURVEYING (HOUR) ADDED SURVEYING 24.000 23.500
HOUR 0.500 50.00
100.00000 24.000 2,400.00
0640 700-70090 F/A RESET MCR 006/CO 009 FA RESET FLASH BEACON 691.230 0.000
FA 691.230 691.23
1.00000 691.230 691.23
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PCN: 13961-BID ESTIMATE RUN 01/24/2005
PROJECT: BR 0061-073 ESTIMATE NO: 0004 10:38:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0650 700-70080 F/A FURNISH MCR 007/CO 006 FA FURNISH LIGHT PLANTS 673.070 673.070
FA 0.000 0.00
1.00000 673.070 673.07
0670 700-70036 F/A GRIND HBP 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0675 900-00010 *ADDED ITEM (HOUR)/ GRINDING HBP AS DIRECTED AT 18.000 0.000
APPROACHES TO STR F-15-L, BC&BA
HOUR 18.000 11,178.00
621.00000 18.000 11,178.00
CAT 0200 CURRENT AMT $ 392,351.32 $ 25,045.218 392,351.32
CAT NO0201 ROADWAY ROCKFALL
0260 202-00010 REMOVAL OF TREE 1.000 1.000
EACH 0.000 0.00
383.87000 1.000 383.87
0265 607-55100 *WIRE MESH 14,400.000 14,400.000
SF 0.000 0.00
2.01000 14,400.000 28,944.00
CAT 0201 CURRENT AMT $ 29,327.87 $ 0.00$ 29,327.87
CAT NOO0300 STRUCTURE F-15-L
0270 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 370.000 370.000
SY 0.000 0.00
4.07000 370.000 1,505.90
0275 202-00500 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
EACH 0.000 0.00
82,013.51000 1.000 82,013.51
0280 202-05150 SANDBLASTING 667.000 667.000
SF 0.000 0.00
9.99000 667.000 6,663.33
0285 206-00000 STRUCTURE EXCAVATION 35.000 35.000
cy 0.000 0.00
87.53000 35.000 3,063.55
0290 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 40.100 40.120
cY -0.020 -2.38
118.75000 40.100 4,761.88
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PCN: 13961-BID ESTIMATE RUN 01/24/2005
PROJECT: BR 0061-073 ESTIMATE NO: 0004 10:38:21

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 STRUCTURE F-15-L
0295 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 0.000 0.000
TON 0.000 0.00
81.82000 0.000 0.00
0296 403-33871 HBP (GR S) (100) (PG 76-28) REPLACES LINE # 0295 117.840 117.840
TON 0.000 0.00
81.82000 117.840 9,641.67
0300 509-00000 STRUCTURAL STEEL 1,322.000 767.000
1B 555.000 9,257.40
16.68000 1,322.000 22,050.96
0305 509-00010 STRUCTURAL STEEL (SPECIAL) 0.000 0.000
LB 0.000 0.00
2.05000 0.000 0.00
0310 515-00120 *WATERPROOFING (MEMBRANE) 408.000 408.000
sy 0.000 0.00
8.87000 408.000 3,618.96
0315 515-00400 *CONCRETE SEALER 260.000 260.000
SY 0.000 0.00
8.34000 260.000 2,168.40
0320 515-00410 CONCRETE SEALER (CALCIUM NITRITE) 21.000 21.000
sy 0.000 0.00
49.59000 21.000 1,041.39
0325 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 68.000 68.000
LF 0.000 0.00
123.55000 68.000 8,401.40
0330 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 39.200 39.230
cYy -0.030 -36.84
1,227.94000 39.200 48,135.25
0335 601-06400 GROUT (BRIDGE) (SPECIAL) 316.000 316.000
CF 0.000 0.00
109.78000 316.000 34,690.48
0340 602-00020 REINFORCING STEEL (EPOXY COATED) 5,390.000 5,390.000
1B 0.000 0.00
1.25000 5,390.000 6,737.50
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PCN: 13961-BID ESTIMATE RUN 01/24/2005
PROJECT: BR 0061-073 ESTIMATE NO: 0004 10:38:21

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 STRUCTURE F-15-L
0345 606-10705 BRIDGE RAIL TYPE 7 (SPECIAL) 299.000 299.000
LF 0.000 0.00
98.61000 299.000 29,484.39
0350 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 299.000 299.000
LF 0.000 0.00
6.04000 299.000 1,805.96
0355 618-00007 *GROUT (STRAND) (DUCT) 10.000 10.000
CF 0.000 0.00
125.81000 10.000 1,258.10
0360 618-06034 *PRESTRESSED CONCRETE SLAB (DEPTH 6" THROUGH 13") 6,126.000 6,126.000
SF 0.000 0.00
40.21000 6,126.000 246,326.46
0365 700-70034 *F/A EPOXY RESIN INJECTION 33,071.180 0.000
FA 33,071.180 33,071.18
1.00000 33,071.180 33,071.18
0370 700-70035 F/A CONCRETE REMOVAL 5,456.360 5,456.360
FA 0.000 0.00
1.00000 5,456.360 5,456.36
0610 900-00007 ADDED ITEM (EACH)/ MCR 003/CO 004 ADDED ITEM EACH 84.000 84.000
(GRADE ADJUSTERS)
EACH 0.000 0.00
65.00000 84.000 5,460.00
0660 700-70036 F/A MCR 010/CO 012 F-15-L TY7 TRANSITION MODIFICATION 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0680 900-00014 ADDED ITEM (LUMP SUM)/ SHIMS FOR APPROACH DECK PANELS 1.000 0.000
LS 1.000 454.74
454.74000 1.000 454.74
0685 700-70036 F/A 1" COIL RODS PLACED IN PIER DIAPHRAGMS 2,972.360 0.000
F A 2,972.360 2,972.36
1.00000 2,972.360 2,972.36
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PROJECT: BR 0061-073 ESTIMATE NO: 0004 10:38:21

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE F-15-L
0690 900-00014  ADDED ITEM (LUMP SUM)/ REBAR COUPLER MATERIAL COST 1.000 0.000
(WORK DELETED)
L s 1.000 596.51
596.51000 1.000 596.51
CAT 0300 CURRENT AMT 561,380.24 $ 46,312.97 $ 561,380.24
CAT NO0301 STRUCTURE F-15-BC
0375 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 620.000 620.000
SY 0.000 0.00
4.07000 620.000 2,523.40
0380 202-00500 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
EACH 0.000 0.00
82,013.51000 1.000 82,013.51
0385 202-05150 SANDBLASTING 1,113.000 1,113.000
SF 0.000 0.00
9.99000 1,113.000 11,118.87
0390 206-00000 STRUCTURE EXCAVATION 35.000 35.000
cYy 0.000 0.00
87.53000 35.000 3,063.55
0395 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 70.100 70.120
cY -0.020 -2.38
118.75000 70.100 8,324.38
0400 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 0.000 0.000
TON 0.000 0.00
81.82000 0.000 0.00
0405 509-00000 STRUCTURAL STEEL 1,734.000 1,734.000
1B 0.000 0.00
16.68000 1,734.000 28,923.12
0410 515-00120 *WATERPROOFING (MEMBRANE) 1,002.000 1,002.000
SY 0.000 0.00
8.87000 1,002.000 8,887.74
0415 515-00400 *CONCRETE SEALER 417.000 417.000
SY 0.000 0.00
8.34000 417.000 3,477.78
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PCN: 13961-BID ESTIMATE RUN 01/24/2005
PROJECT: BR 0061-073 ESTIMATE NO: 0004 10:38:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STRUCTURE F-15-BC

0420 515-00410 CONCRETE SEALER (CALCIUM NITRITE) 19.000 19.000
sy 0.000 0.00
49.59000 19.000 942.21
0425 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 98.000 98.000
LF 0.000 0.00
123.55000 98.000 12,107.90
0430 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 40.600 40.600
cy 0.000 0.00
1,227.94000 40.600 49,854.36
0435 601-06400 GROUT (BRIDGE) (SPECIAL) 870.000 870.000
CF 0.000 0.00
109.78000 870.000 95,508.60
0440 602-00020 REINFORCING STEEL (EPOXY COATED) 5,000.000 5,000.000
1B 0.000 0.00
1.25000 5,000.000 6,250.00
0445 606-10705 BRIDGE RAIL TYPE 7 (SPECIAL) 457.000 457.000
LF 0.000 0.00
98.61000 457.000 45,064.77
0450 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 488.000 488.000
LF 0.000 0.00
6.04000 488.000 2,947.52
0455 618-00007 *GROUT (STRAND) (DUCT) 20.000 20.000
CF 0.000 0.00
125.81000 20.000 2,516.20
0460 618-06034 *PRESTRESSED CONCRETE SLAB (DEPTH 6" THROUGH 13") 7,682.000 7,682.000
SF 0.000 0.00
40.21000 7,682.000 308,893.22
0465 700-70035 F/A CONCRETE REMOVAL 9,711.570 9,711.570
FA 0.000 0.00
1.00000 9,711.570 9,711.57
0615 900-00007 ADDED ITEM (EACH)/ MCR 003/CO 004 ADDED ITEM EACH 239.000 239.000

(DECK PANEL GRADE ADJUSTERS)
EACH 0.000 0.00

65.00000 239.000 15,535.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0301 STRUCTURE F-15-BC
0635 900-00021 ADDED ITEM (SQUARE FOOT)/ ADDED PRECAST PANEL 298.000 298.000
SF 0.000 0.00
28.92000 298.000 8,618.16
0645 700-70190 F/A ELEC SERV MCR 007/CO 010 FA WIRING F-15-BC 1,673.020 0.000
FA 1,673.020 1,673.02
1.00000 1,673.020 1,673.02
0655 700-70036 F/A MCR 009/CO 011 F-15-BC HAUNCH FORMS 4,500.970 4,500.970
FA 0.000 0.00
1.00000 4,500.970 4,500.97
0695 700-70036 F/A MCR 018/CO 020 FA RESTOCK FRP MATERIAL 12,305.500 0.000
FA 12,305.500 12,305.50
1.00000 12,305.500 12,305.50
CAT 0301 CURRENT AMT $ 724,761.35 $ 13,976.14 $ 724,761.35
CAT NOO0302 STRUCTURE F-15-BA
0401 403-33871 HBP (GR S) (100) (PG 76-28) REPLACES LINE ITEM # 0400 188.170 188.170
TON 0.000 0.00
81.82000 188.170 15,396.07
0470 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 517.000 517.000
sy 0.000 0.00
4.07000 517.000 2,104.19
0475 202-00454 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 22.000 22.000
SY 0.000 0.00
158.06000 22.000 3,477.32
0480 202-00500 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
EACH 0.000 0.00
82,013.51000 1.000 82,013.51
0485 202-05150 SANDBLASTING 1,238.000 1,238.000
SF 0.000 0.00
9.99000 1,238.000 12,367.62
0490 206-00000 STRUCTURE EXCAVATION 22.000 22.000
cy 0.000 0.00
87.53000 22.000 1,925.66
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PROJECT: BR 0061-073 ESTIMATE NO: 0004 10:38:21

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STRUCTURE F-15-BA
0495 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 33.100 33.060
cy 0.040 4.75
118.75000 33.100 3,930.63
0500 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 0.000 0.000
TON 0.000 0.00
81.82000 0.000 0.00
0501 403-33871 HBP (GR S) (100) (PG 76-28) REPLACES LINE ITEM # 0500 183.370 183.370
TON 0.000 0.00
81.82000 183.370 15,003.33
0505 506-00224 RIPRAP (24 INCH) 0.000 0.000
cYy 0.000 0.00
100.07000 0.000 0.00
0510 509-00000 STRUCTURAL STEEL 1,017.000 1,734.000
1B -717.000 -11,959.56
16.68000 1,017.000 16,963.56
0515 515-00120 *WATERPROOFING (MEMBRANE) 691.000 691.000
SY 0.000 0.00
8.87000 691.000 6,129.17
0520 515-00400 *CONCRETE SEALER 375.000 375.000
sy 0.000 0.00
8.34000 375.000 3,127.50
0525 515-00410 CONCRETE SEALER (CALCIUM NITRITE) 11.000 11.000
SY 0.000 0.00
49.59000 11.000 545.49
0530 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 81.000 81.000
LF 0.000 0.00
123.55000 81.000 10,007.55
0535 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 37.700 37.670
cYy 0.030 36.84
1,227.94000 37.700 46,293.34
0540 601-06400 GROUT (BRIDGE) (SPECIAL) 499.000 499.000
CF 0.000 0.00
109.78000 499.000 54,780.22
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PCN: 13961-BID ESTIMATE RUN 01/24/2005
PROJECT: BR 0061-073 ESTIMATE NO: 0004 10:38:21

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STRUCTURE F-15-BA
0545 602-00020 REINFORCING STEEL (EPOXY COATED) 6,290.000 6,290.000
1B 0.000 0.00
1.25000 6,290.000 7,862.50
0550 606-10705 BRIDGE RAIL TYPE 7 (SPECIAL) 443.000 443.000
LF 0.000 0.00
98.61000 443.000 43,684.23
0555 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 443.000 443.000
LF 0.000 0.00
6.04000 443.000 2,675.72
0560 618-00007 *GROUT (STRAND) (DUCT) 0.000 0.000
CF 0.000 0.00
125.81000 0.000 0.00
0565 618-06034 *PRESTRESSED CONCRETE SLAB (DEPTH 6" THROUGH 13") 4,769.000 4,769.000
SF 0.000 0.00
40.21000 4,769.000 191,761.49
0570 700-70035 F/A CONCRETE REMOVAL 4,403.260 4,403.260
FA 0.000 0.00
1.00000 4,403.260 4,403.26
0665 700-70036 F/A MCR 011/CO 013 F-15-BA NW WINGWALL TY 7 REINF 282.860 282.860
MODIFICATION
FA 0.000 0.00
1.00000 282.860 282.86
CAT 0302 CURRENT AMT 524,735.22 $ -11,917.97$ 524,735.22
CAT NO0303 STRUCTURE F-15-CP
0575 202-00500 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
EACH 0.000 0.00
82,013.51000 1.000 82,013.51
0580 518-02100 *POLYMER MORTAR END DAM 33.000 33.000
CF 0.000 0.00
972.68000 33.000 32,098.44
0585 518-03100 *RAPID CURE SILICONE JOINT SEAL 62.000 62.000
LF 0.000 0.00
103.92000 62.000 6,443.04
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PCN: 13961-BID ESTIMATE RUN 01/24/2005
PROJECT: BR 0061-073 ESTIMATE NO: 0004 10:38:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0303 STRUCTURE F-15-CP

0590 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000 0.000
cy 0.000 0.00
1,227.94000 0.000 0.00
CAT 0303 CURRENT AMT $ 120,554.99 $ 0.00$ 120,554.99

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0595 620-00002 *FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
38,262.64000 1.000 38,262.64
0600 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
7,942.55000 1.000 7,942.55
0605 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
459.22000 1.000 459.22
CAT 0400 CURRENT AMT $ 46,664.41 $ 0.00$ 46,664.41

PROJECT TOTAL CURRENT AMT § 2,399,775.40 $ 73,416.35 $ 2,399,775.40



